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ENGINEERING-SCIENCE, INC. a unit of 

PARSONS ENVIRONMENTAL SERVICES, INC. 

1700 Broadway. Suite 900 Denver, Colorado 80290 (303) 831-elOO Fax (303) 831-8208 3381p3 

June 24, 1994 
SP307 : 062494: 02 

Mr. Randy T. Ogg, 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ogg: 

Provided in this transmittal is the Weekly Project Status Report for the Period of June 
17, 1994 - June 24, 1994. This report has been prepared in accordance with your request 
for a weekly summary of activities and action items, and merges the reports of the OU4 
Phase I RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase I1 Project. 

If you have any questions, please contact Phil Nixon at 764-8811. 

Project Manager Phase I1 Investigations 

cc: D. Ericson, EG&G . R. Henry, ES 
K. Ruger, EG&G R. Wilkinson, Parsons .- 
M. Austin, EG&G 
S .  Paris, EG&G 
M. McKee, EG&G 
R. Popish, EG&G (2) 
J. Zarret, EG&G 

T. Kuykendall, Parsons 
P. Holland, Parsons 
A. Putinsky, Parsons 
Central Files 

(I:\PROIECTS\?Z2446\COR R UiFQ624woZ.W P M 4 F # )  

(al PARSONS 



~~ ~ ~ ~~ 

-3 
p q  PP 

3 3 8 b 3  
ENGINEERINGSCIENCE, INC. 

phone: (303) 831-8100 telecopy (303) 831-8208 
1700 Broadway, Suite 900 Denver, Colorado 80290 

WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

OU4 IM/IRA 

1) ES issued Letter SP307:061394:01 on June 20, 1994 responding to EG&G request to 
provide a technical evaluation of the Bartlett Polymeric Barrier System product as a 
stabilizing coating.. 

2) Letter SP307:062194:01 was issued on June 21, 994 to transmit ^Xu pages on the 
IM/IRA-EA Decision Document in response to EG&G comments on the Building 788 
removal strategy. 

3) ES prepared notes from a telephone conversation with EG&G on June 21, 1994 
(SP307:062294:03) concerning the re-routing of the above ground transfer line. 

4) Letter SP307:062294:02 was issued on June 22, 1994 informing EG&G that the side 
slopes of the engineered cover would not exceed a 5:l  slope. 

5 )  ES issued letter SP 307:062494:01 on June 24, 1994 requesting that EG&G assist ES in 
obtaining d) information from Hanford. 

ES assisted EG&G with information and graphics for a presentation to EG&G senior 
management. 

6) 

-. OU4 Phase I RFI/RI 

1) 

OU4 Phase I1 RFI/RI 

No specific letters pertaining to the OU4 RFIlFU project were issued. 

1) The Draft Final WBS Dictionary was submitted to EG&G on Wednesday, June 8, 1994. 
EG&G comments were planned to be received on June 16, for the final document 
submittal scheduled on June 22. However, comments have not been received from 
EG&G. 
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' 2) A revised Project Organization Chart was issued to EG&G for review, including an 

REPORT SUMMARY AND rmTuRE ACTIONS: 

OU4 IM/IRA 

IM/IRA-dd 

The IM/IRA-EA decision document was submitted on May 23, 1994. Work on this document 
is on hold until comments are received from CDH/EPA. 

ES has re-evaluated the footprint of the engineered cover to provide additional capacity and 
optimize the design. ES is obtaining current EG&G specifications and is beginning to prepare 
the specifications package. 

Building 788 

The D&D team received comments on the IM/IRA-EA decision document and has incorporate 
the comments for submittal to DOE/EPA/CDH for concurrence. 

OU4 Phase I RFI/RI 

The RFI/RI team is finalizing a comment response document and is on hold until additional 
comments are received from CDH/EPA or until C-Pond drilling activities commence. 

OU4 Phase I1 RFI/RI 

The Implementation Plan is still an outstanding action item for ES. A general comment was 
received on the WBS dictionary from EG&G that is being addressed for incorporation ... into the 
dictionary. 
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